CURRENT SITE DECOMMISSIONING MANAGEMENT PLAN (SDMP)
AND COMPLEX DECOMMISSIONING SITES

Attachment 3



CURRENT SDMP AND COMPLEX DECOMMISSIONING SITES

(by State)

Date Put  Date DP Date DP Cleanup Projected Attach.7
Name Location On SDMP  Submitted Approved Criteria Removal Summary
**C. E. Windsor Windsor, CT NA 12/03* 9/04* LTR-UNRES TBD Page 7
Jefferson Proving Ground | Madison, IN 2/95 8/99 11/04* LTR-RES 1/06 Page 13
(Dept. Of Army) revised 6/02
Watertown GSA Watertown, MA | 3/90 10/92 9/93 LTR-UNRES 9/03 Page 30
AAR Manufacturing, Inc. Livonia, Ml 8/94 4/96 5/98 LTR-RES 1/05 Page 1

revised 9/03* 11/04*

Dow Chemical Co. Bay City, Ml 3/92 10/95 7/97 LTR-UNRES 12/04 Page 8
revised 1/02 12/03*
Michigan Department of Kawkawlin Mi 3/90 3/03 9/04* * LTR-UNRES 4/09 Page 20

Natural Resources

SCA Services Kawkawlin, Ml 3/92 9/03* 3/07** LTR-RES 7/11 Page 25
**C.E. Hematite Hematite, MO NA 4/04* 4/05* LTR-UNRES TBD Page 6
**Mallinckrodt Chemical St. Louis, MO NA (Phasel) 11/97 | 5/02 LTR-UNRES 7/08 Page 19

Inc. (Phase2) 5/03 8/04* *




Date Put Date DP Date DP Cleanup Projected Attach. 7
Name Location On SDMP Submitted Approved  Criteria Removal Summary
10 | Heritage Minerals Lakehurst, NJ 5/92 11/97 8/99 Action- 4/04* Page 11
UNRES
11 | Shieldalloy Metallurgical Newfield, NJ 3/90 9/02 10/06* * LTR-RES 9/10 Page 28
Corp.
12 | Fansteel, Inc. Muskogee, OK 3/90 8/99 11/03* LTR-UNRES 2023 Page 9
Revised 5/03
13 | Kaiser Aluminum Tulsa, OK 8/94 (Phase 1) 8/98 | 2/00 Action- 5/07 Page 14
(Phase 2) 5/01 | 6/03 UNRES
LTR-UNRES
14 | Kerr-McGee Cimarron, OK 3/90 4/95 8/99 Action- 5/07 Page 15
UNRES
15 | Kerr-McGee Cushing, OK 3/90 4/94 8/99 Action- 12/05 Page 17
UNRES
16 | Sequoyah Fuels Corp. Gore, OK 6/93 3/99 NA NA NA Page 26
17 | Babcock & Wilcox Vandergrift, PA 10/93 1/96 10/98 Action- 10/04 Page 3
UNRES
18 | Babcock & Wilcox Vandergrift, PA 10/95 6/01 5/05* * LTR-UNRES 10/09 Page 4
(Shallow Land Disposal
Area)
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Date Put Date DP Date DP Cleanup Projected Attach. 7
Name Location On SDMP Submitted Approved  Criteria Removal Summary
19 | Cabot Corp. Reading, PA 3/90 8/98 10/03* LTR-UNRES 9/04 Page 5
20 | **Kiski Valley Water Vandergrift, PA NA 12/03* 12/04* LTR-UNRES 6/12 Page 18
Pollution Control Auth.
21 | Molycorp, Inc. Wash., PA 9/93 6/99 8/00 Action- 10/05 Page 21
UNRES
22 | Molycorp, Inc. York, PA 3/90 8/95 6/00 Action- 6/04 Page 22
UNRES
23 | Permagrain Products Media, PA 3/90 4/98 7/98 Action- 10/04 Page 23
UNRES
24 | Safety Light Corp. Bloomsburg, PA | 3/90 12/00 12/01 LTR-UNRES 12/04 Page 24
25 | Westinghouse Electric Waltz Mill, PA 3/90 4/97 1/00 LTR-UNRES 5/04 Page 31
26 | Whittaker Corp. Greenville, PA 3/90 12/00 12/03* LTR-UNRES 9/07 Page 32
Revised 12/02
27 | **Union Carbide Lawrenceberg, NA 8/98 12/05 Page 29
TN 7/00 Action-
(Buildings) 12/00 UNRES
(Soil) LTR-UNRES

* - Estimated Date

** . Complex Decommissioning Site (Non-SDMP)

+ - Timeline for approving DP is protracted due to (1) satisfying NEPA requirements, (2) conduct of public hearing, (3) Multi-phase DP
submittals, or (4) combination of all the above

Action - SDMP Action Plan Criteria

LTR - License Termination Rule Criteria
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Date Put Date DP Date DP Cleanup Projected Attach. 7
Name Location On SDMP Submitted Approved  Criteria Removal Summary

RES - Restricted Use
UNRES - Unrestricted Use

NOTES:

. NFS is a complex decommissioning site not listed above because; (1) it is an operating licensee undergoing partial decommissioning,
(2) project managed by the Division of Fuel Cycle Safety and Safeguards.

. The cleanup criteria identified in this table presents the staff's most recent information, but does not necessarily represent the current
or likely outcome.

. The staff is currently working with AAR to develop options that would make restricted release (under the LTR) more available.
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